



ANNEX 1: UNEP IW:LEARN Report for the First Quarter of 2007

Component: UNEP-IWLEARN Q1 (January - March) 2007

IA Lead: UNEP

Project Manager: Sean Khan

PAL(s): SEA START RC

1. Main outputs and achievements

[Task], [release date]

Output A1: Designed and operating IW:LEARN information system on the internet that serves as a repository of IW project data and information and, a bi-directional medium for disseminating and accessing information resources of benefit to projects and the IW community at large

- **Activity A1.3 – New IW:LEARN list server released, February 2007**
- **Activity A1.3 -- GEF corporate dialogue/Blogs established and operational, March 2007**
- **Activity A1.10 -- IW Project Newsfeeds & News letters portal reflecting syndicated content from project websites implemented, January 2007**
- **Activity A1.13 -- (Per MTE) IW:LEARN website revamped with input from SC, February 2007**
- **Activity A1.13 -- (Per MTE) Link checker utility deployed and 98% of all hyperlinks on www.iwlearn.net correct, March 2007**

Output A2: ICT assistance provided to GEF IW projects to develop and/or strengthen their Web sites and ICT tools

- **Activity A2.1 -- Lake Chad basin website released – <http://www.lakechadbasin.net> , March 2007**
- **Activity A2.3 --Issue tracker (<http://issuetracker.iwlearn.org>) operational, March 2007**

Output D1: South East Asia Regional Learning Centre (SEA-RLC)

- **Activity D1.1 – (Per MTE) RLC website transferred to IWLEARN.Net server platform, March 2007**
- **Activity D1.5 -- YSLME GIS module released – <http://partnership.iwlearn.org> (discussions to transfer domain name underway) , March 2007**



2. Plan of activities for next quarter (Q2 April - June)

Output A1

- Activity A1.8 - (Per MTE) Relocate IW:LEARN server from RONA to CS.net
- Activity A1.8 -- Deploy an automated back-up system using RLC servers
- Activity A1.9 -- Create calendar of events quarterly e-notification service
- Activity A1.13 -- Establish a publishing process for IW:LEARN.net
- Activity A1.13 - (Per MTE) Draft/revamp M & E section of website to improve tracking of implementation
- Activity A1.13 – (Per MTE) Improve site map
- Activity A1.13 - (Per MTE) Make Steering Committee section of website publicly accessible
- Activity A1.13 – Improve dead link report
- Activity A1.13 - Develop a Knowledgebase

Output A2

- Activity A2.1 – Assist North West Sahara Aquifer System (NWSAS) with Website and GIS module deployment
- Activity A2.1 – Assist Iullemeden Aquifer Website and GIS module with deployment
- Activity A2.1 – Assist GCLME (Guinea Current Large Marine Ecosystem) with Website
- Activity A2.1 – Assist SWIOFP with Website deployment

Output D1

- Activity D1.3 -- Create GIS section on IWLEARN.Net
- Activity D1.4 -- Establish a GIS test platform for projects using existing spare RLC server
- Activity D1.5 -- Pilot YSLME GIS application and produce IWLEARN GIS package based on experience

3. Outstanding and arising issues for SC consideration.

Tabled for April 19th 2007 Steering Committee package and posted to www.iwlearn.net/sc