

Outputs ¹	Expected completion date ²	Implementation status as of 3 June 2009 (%)	Comments if variance ³ . Describe any problems in delivering outputs	Progress/outputs
Output A1: Designed and operating IW:LEARN information system	Q3/2009	100% ¹	Revised interactive and scalable website in progress. This was not envisioned but demanded by stakeholders	New iwlearn http://new.iwlearn.org/ Operations manual http://new.iwlearn.org/website-guide
Activity A1.1: Design, launch and maintain the IW:LEARN Information system	Q1/2006	100% ⁴		www.iwlearn.net usage reports for the site http://stats.iwlearn.net/cgi-bin/awstats.pl?config=www.iwlearn.net operations manual http://new.iwlearn.org/website-guide
Activity A1.2: Migrate all content from the Pilot Phase IW:LEARN website (www.iwlearn.org & iwlearn.net) into new IW:LEARN information system	Q1/2006	100%		Project database http://www.iwlearn.net/iw-projects (work in progress) http://new.iwlearn.org/iw-projects
A.1.3: Develop a metadata-base of the GEF IW	Q1/2006	100% ⁴	Related to the revision of the website in	Routine updating

¹

Outputs and activities as described in the project logframe or in any updated project revision.

²

As per latest workplan (latest project revision)

³

Variance refers to the difference between the expected and actual progress at the time of reporting.

⁴

Substantive part of activity completed with recurrent ongoing maintenance and periodic improvements

Outputs ¹	Expected completion date ²	Implementation status as of 3 June 2009 (%)	Comments if variance ³ . Describe any problems in delivering outputs	Progress/outputs
project portfolio and stakeholders			2009. The project website is a module in iwlearn.net and requires revision	http://www.iwlearn.net/iw-projects
Activity A1.4: Develop a search engine for the IW:LEARN information system that can access information held in various project and stakeholder websites.	Q3/2006	100% ⁵		IW Search Engine http://www.iwlearn.net/search (work in progress) http://new.iwlearn.org/search
Activity A1.5: Produce and maintain an online calendar of IW events as part of the IW:LEARN information system	Q3/2006	100% ⁶		Dynamic Calendar http://www.iwlearn.net/calendar
Activity A1.6: Develop a multilingual glossary and/or thesaurus of IW terminology	Q4/2007	100%	UN processes for expediting contracts has delayed the start of this activity and impacted depending tasks.	Online Glossary
Activity A1.7: Integrate the IW:LEARN information system to a wider environmental information network infrastructure	Q4/2007	100%*	Rethinking priorities within UNEP continue to impact the project's ability to deliver sustained access to and gather relevant data and information through networks.	Geonetwork Opensource http://iwlearn.net/webgis
Activity A1.8: Implement a disaster recovery system (e.g. back-up or mirror server)	Q4/2007	100% ⁷	Improved in 2009 to use Amazon services in addition to SEA START and UNEP servers for backup.	Intranet reference to documentation/manual
Activity A.1.9: Maintain a metadata-base of the GEF IW project portfolio and stakeholders	Q3/2009	100% ⁸	Revised presentation	See Project database

⁵ Substantive part of activity completed with recurrent ongoing maintenance and periodic improvements

⁶ Substantive part of activity completed with recurrent ongoing maintenance and periodic improvements

⁷ Substantive part of activity completed with recurrent ongoing maintenance and periodic improvements

⁸ Substantive part of activity completed with recurrent ongoing maintenance and periodic improvements

Outputs ¹	Expected completion date ²	Implementation status as of 3 June 2009 (%)	Comments if variance ³ . Describe any problems in delivering outputs	Progress/outputs
Activity A.1.10: Deploy at least 2 collaborative tools (such as list servers, blog or syndication tools) to encourage dialogue among GEF project practitioners.	Q3/2009	100%*	As iwlearn.net is demand driven, more tools beyond the obligated "2" are being deployed (these include request to launch blogs, improve the project database, soliciting of project news items), Please refer to IWLEARN needs surveys.	Blogs http://www.iwlearn.net/groups/projectmanagers http://www.iwlearn.net/groups/toolkitusers http://new.iwlearn.org/groups eBulletin http://new.iwlearn.org/websitetoolkit/e-bulletin Project Database http://new.iwlearn.org/iw-projects /webboard Jobs http://new.iwlearn.org/iobs Websitetoolkit http://new.iwlearn.org/websitetoolkit Webgis toolkit http://iwlearn.net/webgis

Outputs ¹	Expected completion date ²	Implementation status as of 3 June 2009 (%)	Comments if variance ³ . Describe any problems in delivering outputs	Progress/outputs
Activity A1.11: Compile and make accessible selected data and information on key topics identified through IWLEARN surveys, feedback and projects.	Q3/2009	80%	Access to Regional Seas technical publications made available and searchable through iwlearn.net.	Regional seas compilation http://www.iwlearn.net/publications/regional-seas-reports Project related datasets http://iwlearn.net/webgis Document center http://new.iwlearn.org/publications Project news feeds http://new.iwlearn.org/news Calendar http://new.iwlearn.org/calendar
Activity A1.12: Develop a portal for news, and other information about GEF IW projects (e.g., announcements, events etc) within the IWLEARN Information System	Q2/2007	95%	The evolution of the iwlearn.net application and its ability to meet the needs of a growing community of users has resulted in the need to redesign the information resource to	http://new.iwlearn.org/news

Outputs ¹	Expected completion date ²	Implementation status as of 3 June 2009 (%)	Comments if variance ³ . Describe any problems in delivering outputs	Progress/outputs
Activity A1.13: Develop and operate an archive/repository service for GEF IW project data and information	Q3/2007	100% ⁹	simplify interaction with its functions and streamline the site.	Portfolio Archive http://www.iwlearn.net/archive Project database http://www.iwlearn.net/iw-projects
Output A2: ICT assistance provided to GEF IW projects	Q3/2009	100%		
Activity A2.1: Develop a tracking system to manage help request from IW projects regarding ICT matters	Q3/2009	100%	(http://issuetracker.iwlearn.org)	Issuetracker (http://issuetracker.iwlearn.org)
Activity A2.2: Develop and maintain a ICT help section within the IW:LEARN information system	Q2/3 2009	100%	(http://www.iwlearn.net/websitetoolkit/help)	Websitetoolkit/community http://www.iwlearn.net/websitetoolkit/users
Activity A2.3: Develop a website toolkit to enable any GEF project to deploy and manage a project website and exchange information with other projects and stakeholders.	Q2/2006	100% ¹⁰	(http://www.iwlearn.net/websitetoolkit/)	http://www.iwlearn.net/websitetoolkit
Activity A.2.4: Conduct at least 2 regional ICT capacity building workshops among GEF IW projects to enable projects to utilize the website toolkit and associated utilities.	Q3/2006	100%	Although two workshops were originally envisioned for this activity face-to-face interaction has stimulated demand for	IW Events http://www.iwlearn.net/abt_iwlearn/events

⁹ Substantive part of activity completed with recurrent ongoing maintenance and periodic improvements

¹⁰ Substantive part of activity completed with recurrent ongoing maintenance and periodic improvements

Outputs ¹	Expected completion date ²	Implementation status as of 3 June 2009 (%)	Comments if variance ³ . Describe any problems in delivering outputs	Progress/outputs
Activity A2.5: Conduct periodic surveys to assess user needs and effectiveness of ICT utilities	Q3/2009	100%	services and uptake of iwlearn tools. Stats on increase of toolkit users over time vs workshops (http://www.iwlearn.net/websitetoolkit/survey)	http://www.iwlearn.net/intranet/toolkit-users-contact-database/ User Surveys http://www.iwlearn.net/websitetoolkit/survey
Output D1: South East Asia Regional Learning Centre (SEA-RLC)	Q3/2009	100%		Merged with Component A
Activity D1.1: Transfer the Regional Learning Center (RLC) website to www.iwlearn.net server	Q2/2007	Closed		Merged with Component A
Activity D1.2 Selected RLC resources and functions migrated to IWLEARN.Net	Q4/2007	100%		
Activity D1.3 Create GIS section on IWLEARN.Net	Q2/2007	100%	(http://gis.iwlearn.org/sites/demo)	(phased out)
Activity D1.4 Establish a GIS test platform for projects using existing spare RLC server	Q2/2007	100%	(http://gis.iwlearn.org/sites/demo)	(phased out)
Activity D1.5 Produce IWLEARN GIS toolkit module	Q2/2007	100%	(http://gis.iwlearn.org/sites/demo)	(phased out)
Activity D1.6 Content management of information on the IWLEARN.net information system	Q3/2009	Closed		Merged with Component A
Activity D1.7 Provide logistical support for UNEP-IWLEARN planned workshops	Q3/2009	100%		Merged with Component A
Activity D1.8 Provide technical back stopping to projects on GIS related issues	Q3/2009	Closed		Merged with Component A